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Welcome
Bruce Ray called the meeting to order and reviewed the agenda for the meeting.

Project 1 Update

Plazak stated that the contractor, lowa Interactive, is now on site and committed to
moving forward with the project. She noted that there are currently two bills in the
legislature that concern IOWAccess, the IOWAccess bill and the digital signature bill.

Plazak noted that Project 1 is behind schedule by approximately two months, but
expects to meet the May 1, 1998 deadline of having sites linked to IOWAccess.

Review of Contractor’s Progress

Ladjahasan distributed revised questionnaires and updated the team on the progress.
She stated that there are currently 40 completed, and that there are approximately 410
in the sample. Ladjahasan stated that the people are responsive to the questionnaires
and noted that the interviews take approximately 10—-40 minutes. Ladjahasan stated
that some people contacted are asking for the questionnaire to be faxed to them. The
team members stated that this is an acceptable practice to those that request it.



Borich stated that the local groups survey will begin soon, and noted that there is a
need for more names of local groups.

Miller demonstrated a sample website that uses a similar database search as this
Project. He stated that the look of the Project’s website will be determined after the
data is collected.

Plazak asked who would be responsible for the upkeep of the information. Ray stated
that this has not been determined yet. Plazak stated that it may be feasible for the
group to ask for a separate appropriation. It was noted that in the proposal from ISU,
there was a section that included costs for upkeep: $29,000 annually for basic website
maintenance and $52,000 for additional data collection.

Adjourn
The Project 6 Team adjourned at 11:30 am. The next meeting is tentatively scheduled
for April 24 from 10:00 am - Noon.



